QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Western Kentucky University
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

County

Initial Auth

Status

Constr Contract Actual
% Compl Compl Date Subst Compl

Postsecondary Education Cabinet/Western Kentucky University

Academic Complex Renovation
Acquire Land and Construct Head Start Facility
Add Club Seating at Diddle Arena

Center for Research & and Dev Infrastructure and
Renovations (subproject: Construct WKU Data Center)

Center for Research & and Dev. Infrastructure and
Renovations
Comments: sub-projects in planning stages

Construct Agriculture Research Services
Greenhouse/Headhouse

Construct Baseball Grandstand

Construct Center for Dairy Education and Innovation
Construct Fit-Out of Leased Space

Construct Fit-Out of Leased Space

Construct Football Press box

Construct Honors College Facility

Construct International Center

Construct Mesonet Computer Center

Construct Nanotechnology Laboratory

Construct New Lighted Tennis Courts

Construct Scale-Up Compost Heat Greenhouse
Construct South Plaza

Construct Track and Field Facilities

Construct Track Facilities

Design Agriculture Exposition Center Renovation

Design Environmental Science and Technology Hall
Renovation

Design Garrett Conference Center Renovation
Design Gordon Wilson Hall Renovation

Develop Alumni Lawn
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Install Bike Paths Warren 2008-2010 Design/Phase A
Interior Renovation Jones Jaggers Warren 2012-2014 Awaiting Initiation by Agency
Interior Renovations Jones Jaggers Warren 2010-2012 Planning 15
Interior Renovations Jones Jaggers (sub-project: HVAC Warren In Construction 15
Upgrades)
Parking and Street Improvements - 2012-2014 Warren 2012-2014 Awaiting Initiation by Agency
Purchase Property for Campus Expansion - 2012-2014 Warren 2012-2014 Awaiting Initiation by Agency
Renovate Art Lab/Museum Warren 2012-2014 Awaiting Initiation by Agency
Renovate Big Lots Retail Space Center for Research & Dev Warren 2012-2014 Awaiting Initiation by Agency
Renovate Craig Alumni Center Warren 2012-2014 Awaiting Initiation by Agency
Renovate Dollar General Space at Center for Research and Warren 2012-2014 Awaiting Initiation by Agency
Development
Renovate Downing University Center Warren 2010-2012 Design/Phase A
Renovate Downing University Center - Phase III Scope Warren 2012-2014 Awaiting Initiation by Agency
Increase
Renovate Downing University Center (subproject: Upgrade Warren Complete/In Warranty 100 11/30/11 11/30/11
AV/Lighting and Sound System)
Renovate Downing University Center Phase IV Warren 2010-2012 In Construction 0 08/14/14
In 2010-2012 budget, project is entitled "Renovate Downing University Center - Phase III." According to WKU staff, project should be noted as
Phase IV. Changed in QRS.
Renovate Garrett Conference Center Phase I Warren 2008-2010 Planning
Renovate Garrett Conference Center Phase I (subproject: Warren 2008-2010 In Construction 15

Construct Panda Express)

Renovate Ivan Wilson Center Phase I Warren 2008-2010 In Construction 98 08/24/12
Renovate Kentucky Building Warren 2012-2014 Awaiting Initiation by Agency

Renovate Kentucky Building Design Warren 2008-2010 In Construction 75 07/31/12
Renovate Movie Theater Space at Center for Research and Warren 2012-2014 Awaiting Initiation by Agency

Development

Renovate Radcliff Regional Center Warren 2012-2014 Awaiting Initiation by Agency

Renovate Science Campus, Phase IV Warren 2012-2014 Awaiting Initiation by Agency

Renovate Science Campus-Phase II (subproject - Phase C: Warren 2004-2006 Design/Phase C

Renovate Thompson Center Wing)

Renovate Science Campus-Phase II (subproject - Phase D: Warren 2004-2006 Design/Phase C
Demolish Thompson North Wing)
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Renovate Tate Page Hall

Renovate Underground Electrical Infrastructure
(Completion of North Distribution Loop)

Renovate Underground Electrical Infrastructure Phased
Repair and Renovate Craig Alumni House

Replace Building Ford College Business - Grise Hall
Phase I

Replace Underground Infrastructure - Steam/Electric
Underground Infrastructure Repair and Replacement

Underground Infrastructure Repair and Replacement
(Subproject: Campus Steamline Repairs)

Upgrade Campus Retaining Walls
Upgrade Coal Boiler to MACT Standards

Upgrade Steam Plant Air Quality System (Subproject:
Purchase and Install gas boiler)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2012-2014 Awaiting Initiation by Agency
Warren Complete/In Warranty 07/15/11 07/15/11
Warren 2010-2012 Design/Phase A
Warren 2008-2010 Design/Phase A
Warren 2008-2010 Design/Phase B
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2010-2012 Planning
Warren 2010-2012 Complete/In Warranty 100 11/30/11 11/30/11
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2008-2010 Complete/In Warranty 100 12/05/11 12/05/11

Page 3 of 3



